





FIRST BUKIDNON ELECTRIC COOPERATIVE, INC.
Anahawon, Maramag, Bukidnon

Supply and Delivery of Project A Lot 7-Housewiring Materials, Lot-8 Service
Dropping Accessories and Lot 9-Housewiring Installation of the 41 Sitios under
2021 General Appropriation Act (GAA) and Project B Lot 7-Housewiring
Materials, Lot-8 Service Dropping Accessories and Lot 9-Housewiring Installation
2 Sitios under Payapa At Masaganang Pamayanan (PAMANA)

Pre-Procurement Conference March 11, 2022

Invitation To Bid March 14, 2022
Pre-Bid Conference March 22, 2022
Deadline Of SubmésI:ison And Receipt Of April 11, 2022 (8:00am-10:00am)
Bid Openning April 11, 2022 (10:01am onwards)
Post-Qualification April 14, 2022
Approval Of Resolution/lssuance Of
Notice To Award Apsilis,a0m
Contract Preparation And Signing April 18, 2022
4
Approval Of Contract By Higher Authority April 19, 2022
Issuance Of Notice To Proceed April 20, 2022

Prepared by: Bernadeth B. Chavez
PBAC SECRETARIAT

Recommending Approval by:

Approved by: ynaldo B. Balaba, CPA

General Manager



