

STATUS OF SITIO ELECTRIFICATION PROGRAM

REGION	As of June 30, 2011 (Base Planning Year)			2011	2012	2013	2014	2015	Jan- June 2016	Total Energized Sitios	As of June 30, 2016		
	Potential	Energized	Unenergized								Energized	% Energ to Target	% Energ to Potential
I	8,475	7,046	1,429	59	155	164	488	502	62	1,430	8,476	100%	100%
II	1,928	810	1,118	99	254	153	240	307	87	1,140	1,950	102%	101%
CAR	5,462	3,288	2,174	35	567	421	331	640	418	2,412	5,700	111%	104%
III	5,024	3,824	1,200	147	248	224	290	254	40	1,203	5,027	100%	100%
IV-A	5,366	4,106	1,260	28	255	146	257	563	12	1,261	5,367	100%	100%
IV-B	6,052	3,517	2,535	121	586	421	686	703	88	2,605	6,122	103%	101%
V	3,934	2,078	1,856	113	408	403	393	436	146	1,899	3,977	102%	101%
LUZON	36,241	24,669	11,572	602	2,473	1,932	2,685	3,405	853	11,950	36,619	103%	101%
VI	6,186	2,509	3,677	159	473	484	1,028	1,423	205	3,772	6,281	103%	102%
NIR	7,925	6,343	1,582	27	296	269	155	778	185	1,710	8,053	108%	102%
VII	13,304	10,550	2,754	105	628	390	693	749	189	2,754	13,304	100%	100%
VIII	7,170	5,017	2,153	108	345	263	719	598	187	2,220	7,237	103%	101%
VISAYAS	34,585	24,419	10,166	399	1,742	1,406	2,595	3,548	766	10,456	34,875	103%	101%
IX	6,700	5,288	1,412	65	183	225	369	463	204	1,509	6,797	107%	101%
X	8,505	5,064	3,441	232	779	632	703	866	269	3,481	8,545	101%	100%
XI	4,113	2,890	1,223	51	184	322	176	449	80	1,262	4,152	103%	101%
XII	5,588	3,609	1,979	42	173	325	461	782	247	2,030	5,639	103%	101%
ARMM	1,238	477	761	34	245	94	112	244	65	794	1,271	104%	103%
CARAGA	6,519	4,632	1,887	95	384	327	466	604	96	1,972	6,604	100%	101%
MINDANAO	32,663	21,960	10,703	519	1,948	1,925	2,287	3,408	961	11,048	33,008	103%	101%
TOTAL	103,489	71,048	32,441	1,520	6,163	5,263	7,567	10,361	2,580	33,454 *	104,502	103%	101%

*Exceeded the target by 1,013 sitios