



OCCIDENTAL MINDORO ELECTRIC COOPERATIVE, INC. (OMEKO)

M.H. Del Pilar St., San Jose, Occidental Mindoro

-00000-

BIDS AND AWARDS COMMITTEE

-00000-

SCHEDULE OF BIDDING

"Supply of Labor and Materials for Construction of Extension of Distribution Lines for Eighteen (18) Sitios; and Installation of kWh Meters, Service Drop Wires, and Housewiring Materials"

	Activities	Timeline	Day	No. of Days for Activity
1	Submission to NEA (bid documents)			
2	Advertisement/Posting & sending of invitation to Bid	May 05, 2019	Sunday	Day 1 to 8
3	Pre-bid Conference	May 13, 2019	Monday	Day 9 to 10
4	Opening	May 29, 2019	Wednesday	Day 11 to 26
5	Bid Evaluation/Post-Qualification/BAC Resolution	June 03, 2019	Monday	Day 27 to 31
6	Approval of the HOPE for BAC Reso	June 08, 2019	Saturday	Day 32 to 36
7	Issuance of Notice of Award	June 10, 2019	Monday	Day 37 to 38
8	Contract Preparation and Signing	June 20, 2019	Thursday	Day 39 to 48
9	HOPE Approval of the Contract	June 21, 2019	Friday	Day 49 to 49
10	Issuance of Notice to Proceed	June 28, 2019	Friday	Day 56